Street/Town

Heater Rd.-Lebanon

Rt. 4A-Lebanon

Rt. 10-Hanover

Rt. 123-Alstead

Rt. 123-Alstead

NHDOT #

11929

13185A

13935

14541H

145411

Attachment to Staff 4-21A

Granite State Electric Company d/b/a National Grid
Docket DM 05-172

Responses to Staff’s Topic 3 Follow-Up Data Requests From

Work Request #

223170

335747

546635

745775

877049

NH DOT Related Work Salem, NH Jan 2005
Rt. 111 Reconstruction Project Windham/Salem

Industrial Dr.

Rt. 28

10075-E

10075-E

315933

361119

Delay

12 weeks

12-16 weeks

None

1 week

None

None

None

6-9-06 Technical Session

Reason for Delay

National Grid had difficulty getting resources
onsite for Phase II.

NHDOT did not assist National Grid

in obtaining easements from private property
owners. National Grid contractors left work to
participate in hurricane efforts in Mississippi.

Verizon pole setting contractor set the wrong poles.



Street/Town NHDOT #
Rt. 111 West

Range Rd.  Part #1 10075-E
Range Rd.  Part #2 10075-E
Indian Rock Rd. 10075-E
Roulston Rd. 10075-E
Rt. 111/Zachery's Crossing  10075-E
E. Broadway 10075-E
Rt. 111Part 1-3 10075-E
Indian Rock Rd Part 4#1 10075-E
Indian Rock Rd Part 4 #2 10075-E

Rt. 111 St Lighting Part 4 #3 10075-E
Rt. 111 St Lighting Part 4 #4 10075-E

Rt. 111 St Lighting Part 4 #5 10075-E

Granite State Electric Company d/b/a National Grid

Docket DM 05-172

Responses to Staff’s Topic 3 Follow-Up Data Requests From

Attachment to Staff 4-21A (continued)

Work Request # Delay
361138 Unknown
973197 Unknown
311115 Unknown
1038392 Unknown
1086069 Unknown
Unknown Currently in design

stage
362698 Unknown
370156 Unknown
370157 Unknown
370158 Unknown
370161 Unknown
370162 Unknown

6-9-06 Technical Session

Reason for Delay

Waiting for Telco pole sets
Waiting for Telco pole sets
Waiting for Telco pole sets
Waiting for Telco pole sets
Waiting for State

Waiting for State

Waiting for State
Waiting for State
Waiting for State
Waiting for State
Waiting for State

Waiting for State



Street/Town NHDOT # Work Request #

Granite State Electric Company d/b/a National Grid

Docket DM 05-172

Responses to Staff’s Topic 3 Follow-Up Data Requests From

Attachment to Staff 4-21A (continued)

Delay

NH DOT Related Work Salem, NH Jan 2006
Exit 2 Park N’ Ride

North Policy St. 10418-G
Raymond Ave. 10418-G
Fairmont Rd. 10418-G

Rt. 93 Reconstruction Project

Cross St Bridge None

None
Exit #1 None
Lowell Rd. None
Exit #2 None
Brookdale Rd. Bridge None

Exit #3 None

599506

788801
683798

875741

1053474
1053517

None

None

None

None

None

Reason for Delay

None

Currently in design stage
Currently in design stage

None

Currently in design stage
Currently in design stage

Future
Future
Future
Future

Future

6-9-06 Technical Session



